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Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost 
Variance 

%

Budget At 
Completion

Request for Services & HAMMER RFSs $6.4 $6.5 $6.6 $0.1 1.4% ($0.1) -1.6% $11.9
Work Orders from PNNL $3.8 $3.9 $3.2 $0.1 1.8% $0.7 18.4% $7.1
Work Orders from BHI $0.0 -$0.5 $0.0 ($0.5) 0.0% ($0.5) 100.0% $0.0
Work Orders from BNI $0.1 $0.1 $0.0 $0.0 1.4% $0.0 56.3% $0.1
Work Orders from CH2M HILL $14.2 $14.4 $13.5 $0.2 1.3% $0.8 5.7% $31.5
Work Orders from AMH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 30.0% $0.3
Work Orders from ATL $0.1 $0.1 $0.0 $0.0 0.0% $0.0 49.3% $0.1
Work Orders from WCH $2.2 $2.2 $2.1 $0.0 0.0% $0.0 0.5% $4.1
RFSs from National Guard Bureau $0.1 $0.1 $0.1 $0.0 0.0% ($0.0) -28.7% $1.1
Total Work for Others/National Programs $27.0 $26.8 $25.8 ($0.2) -0.6% $1.0 3.7% $56.1
Numbers are rounded to the nearest $0.1M.

 

                                     Overview 
 
Work for Others consists of DOE-directed Requests for Services (RFS); work for federal and non-federal 
agencies; inter-DOE work orders; work for other Hanford Site contractors; and DOE-HQ funded Transportation 
and Packaging, and Waste Minimization projects.  This work scope is managed on a fiscal year basis, therefore 
only fiscal year to date reporting is provided. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of March 2007.  
 
 

FY 2007 Funds vs. Actuals ($M) 
 

FY2007 Projected 
Funding

FY2007 Funding 
Received, Including 

Carryover Funding Delta
Request for Services & National Programs $17.6 $23.1 $5.5
Work Orders from PNNL $10.2 $5.6 -$4.6
     Total Work for Others $27.8 $28.8 $1.0  
 
Beginning in FY 2005, work performed by Fluor Hanford (FH) for other Hanford contractors (other than 
Pacific Northwest National Laboratory [PNNL]) is being done on a cash basis.  No programmatic funding is 
transferred between contractors; instead, monthly invoices are processed for cash payment.  However, all 
work for other Hanford contractors is planned, and the budget and cost are provided in the chart below. 

 
 
 

FY 2007 Schedule/Cost Performance ($M) 
 
 
 
 

 
FYTD Schedule Performance (-$0.2M/-0.6%):  The variance is within the +/- 10 percent or $1.0M 
threshold; therefore, no variance analysis is required. 
 
FYTD Cost Performance (+$1.0M/+3.7%):  The Work for Others variance is attributed to underruns 
in CH2M HILL and PNNL, primarily due to less Base Services cost than anticipated so far this fiscal year.  
The variance is not expected to continue as services pick up through the spring and summer months.  In 
addition, the variance distribution processed in March provided an overall credit to the Other Hanford 
Contractors. 
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Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 2.4 4.6 5.7 4.0 4.8 5.5 4.3 4.8 5.3 4.8 5.1 4.9

Monthly BCWP 2.5 4.3 5.3 3.7 5.4 5.6

Monthly ACWP 2.9 3.9 5.3 3.7 4.7 5.2

FYTD BCWS 2.4 7.0 12.7 16.6 21.4 27.0 31.2 36.0 41.3 46.1 51.2 56.1

FYTD BCWP 2.5 6.7 12.1 15.8 21.2 26.8

FYTD ACWP  2.9 6.8 12.2 15.9 20.6 25.8

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

 

FY 2007 Schedule/Cost Performance, continued 
 
 
 

 


